
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: October 22, 2001 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for October 22, 2001 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

P. Arnold 
J. Floerke 
F. Gerdeman 
B. Gustafson 
K. Kunart 
L. Langlois 
W. Moe 
D. Onyskiw 
E. Pietsch 
J. Tasset 
D. Ward 
J. Wrapp 

In addition to the attached status, the following was discussed: 

1) 
2) 

End 

Fred Gerdeman did review the IWCP for Set 30. 
Included in these minutes is a communication regarding recycled concrete 
sources between Fred Gerdeman and Barry Gustafson as requested by 
Gustafson. a 

a. i 8. 

371 /4 Project 
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B371 CLOSURE PROJECT . 
WEEKLY STATUS MEETING 

Every Monday, 9:OO a.m. 
B371 Conference Room 

October 22,2001 

AGENDA 

INTRODUCTION - Pam A ~ U ,  ~ 6 0 3 5 ,  Pager 303-212-4835 

- D&D 
hWntelY3 - Jim Floerke, X2850, Pager 303-212-3292 

Liquids Draining 
Tank Deactivation 
Glovebox Deactivation 
CSV Deactivation 
Set 16 Deactivation 
Special Projects 
Cerium Nitrate 
M M A  Closure 

Presenter - Barry ~ustafoq  ~ 3 2 9 2 ,  pager 303-212-5290 

Special Projects 
North Side Cleanup 
Remote Dismantlement Chamber 
Breathing Air 
Sets 7 ,  18,24,30 and 56 Status 

ENVIRONMENTAL - Pam ~rnld, ~6035, Pager 303-212-4835 

WASTE MANAGEMENT - Laurie Gregory-Frost. ~ 3 ~ 1 ,  pager 303-212-1980 

AUTHORIZATION BASIS/BIO - JUIUI Alrnon ~ 3 2 1 7 ,  Pager 303-212-3426 
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D&D Summary (AAC) 
Week Ending 10/19/01 

Non-actinide Liquid Draining 

KH Target Finish 9/28/00 Current Early Finish: 10/13/01 SV: -243days 

. 
= 

= 

CWTS processing continues in support of Set 4B draining. 
Set 4B (1117) draining is complete. (IAQ~IDRWB) 

Set 2B (rebaselined Set 6) entry to complete hanging of tags, and IWCP completion are TBD to support higher 
. Set 4A (1 115/1103) draining S t a r t e d  10/18. (IAQ31DRWA) 

priority work. (1 AQ3 1 DR02B) 

Tanks 

KH Target Finish: 9/24/03 Current Early Finish: 11/04/03 SV: -26days 

Set 5 (3573,8 tanks) breathing air entries have been suspended. The TMR vacuum system quotes have been 
received and are in technical evaluation. In parallel, a second mockup was completed using a commercial HEPA 
filtered vacuum. Modifications needed for radiological control were made and a final mock-up was completed 
10/10. Crit engineering is working limits for >200 gram tanks; expect drafts to be complete 10/19. Maintenance 
completed port modifications. The system is expected to be ready for use the week of 10122. Field IWCP 
Modification is complete. (lAC105ETOO) 
Set 4 (3571) line isolations are 100% complete, started Set 3 (3517) line isolations. (lAC103ATOO) 
Set 4 cerium decon and D&D ready package is in ISR. (lAD104AHOO) 
Set 3 cerium decon and D&D ready package is being reviewed by the FIvl. 
Set 13 cerium decon and D&D ready packages for 2307 and 2317 are complete and in the approval process (the 
2307 line isolation package is ready to work); package for 2319 is in Engineering. (1 ACl13ATOO) 
Set 15 (2223) line isolation and raschig ring removal package is back in Engineering to incorporate vacuum 
system. 

. . . 
9 

Gloveboxes 

KH Target Finish: 7/30/03 

9 

Current Early Finish: 10/17/03 

No GB deactivation is scheduled at this time. 

SV: -50days 

KH Target Finish: 2/13/03 Current Early Finish: 6/30/03 SV: -%days 

. 
9 

The transfer tunnel was received in Building 371 9/25. 
The GB 69 crate drop was delivered to the facility on 9/21; installation is on hold pending technical review of 
operations strategy. 
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Fabrication of the YO 8 mechanical system is 90% complete and work on the modified gripper has started. The 
electrical control panel fabrication is 80% complete. The XYZ traverse was shipped on9/25. The air motor has 
been received at CNC. Assembly of the mockup configuration has started. ( I A C I ~ A W I )  

YO 8 modification package is in review; plan to complete week of 10/22. 
The guillotine door switch relocation is 60% complete. An ECR is required for solenoid test gauges. 
GB 69 lead removal is complete. Flange installation started on 9/22, and frame fabrication and GB breach is on 
hold pending technical review of operations strategy. 
YO 8 drain line installation package will be completed the week of 10/22. 

. . 

. 
Cerium Nitrate 

. . CeN decontamination procedure is complete and approved. 
Internal management review to be performed prior to hot startup. 

M A M A  Closure 

The MAA/PA closure plan draft is 65% complete. (ACI IPNMZO) 
IDC 200 (Solid Standards) will be dispositioned by TRU Waste Programs. Any Standards with metavoxides 
above the 10 wt 8 PU content or 200 gram limit will have to be opened and blended. TRU Waste Programs is 
examining the possibility of reclassifying various solid standards to IDC 200 (for example Graphite standards, 
Ful-Flo Filters standards, Insulation standard, Mag Oxide Crucible standard, Incinerator Ash standard. Etc.) 
The final disposition on the 50-79 wt % PU oxides/fluorides (dirty oxides) has not been finalized. The most 
likely scenario would be moving approximately 1700 items from the PuSPS Program into the Residues Program 
for processing. The proposed date for completion of the PuSPS Program would be November 2002. The 
proposed date for completion of the Residues Program would be January 2003. 
Crosschecks were completed on the list of TRU waste drums in B37 1. Some TRU waste drums have been 
NCRd due to the lack of a rigid liner. TRU Waste Programs has provided a technical justification that the drum 
is acceptable as a type A shipping container where a rigid liner is not required. B37 1 Waste Packaging 
Compliance will disposition these NCRs and schedule the drums out of B37 1. Numerous TRU waste drums that 
have been NCRd will require repack. B371 Residues Program will deal with these drums. The remaining TRU 
waste drums listed are the responsibility of the Material Stewardship Program to disposition. 
There has been investigation into a location for experimenting with the blending of the surrogate sludge and 
“kitty litter”, required supplies and surrogate sludge availability. 

0 

3 



D&D Summary (AAD) 

Week Ending 10/19/01 
Special Praiects: 

Work continues on three special projects in support of D&D activities. 
The PDS report was approved by CDHPE last week. 
The old cooling tower, compressor and product water pump builidngs were demolished last week. 
Scaffolding and containment for asbestos removal on the KOH tanks continued last week. 
The pipe bridge from B374 to the Cement system, the cement silo and product water tanks were demolished last 
week. 
Isolation of the KOH and Nitric Acid tanks and pumps continues. 

Set 7: Rooms 3301,3303.3305 

Targeted Early Finish: 07/31/02 KH Scheduled Finish: 10/01/02 SV: +%day 

No changes reported in the status of set 7. 

Set 18: Rooms 3801, (north Dortion). 3805 
Targeted Early Finish: 10/10/02 KH Scheduled Finish: 9/10/01 SV: -274 days 

Work packages for isolation are with the D&D group to work as soon as the tank deactivation is complete. 

Set 24: Rooms 3402,3404A, 3404,3406,3408 

KH Scheduled Finish: 9/25/01 Targeted Early Finish: 11/20/01 SV: -36days 

0 Electrical Isolation of components was completed last week 

Set 56: Room 3801. (south portion) 

Targeted Early Finish: 12/24/01 KH Scheduled Finish: 9/10/01 SV: -274 days 

A planning package is in review to change the drain connection. We expect to begin work on the new connection 
this week. 
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Waste Management Summary . 
Status for Week Ending 10-19-01 

Remediation Waste Training: 
- Informal briefings regarding the management of remediation waste in accordance with the Remediation 

Waste Procedure are being conducted with D&D work crews. 
Remediation waste training will begin next week. - 
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Basis for Interim Operations (BIO) 
Weeks Ending 10/05/01 and lO/ll/lO 

PuSPS Page Change 
. . . Approval from DOE received. . Implementation is in process. 

Went to PRC Monday, September 17. 
Final to DOE Thursday, September 20. 
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I From: Gustafson, Barry 
Sent: 

Subject: FW: Recycled concrete sources 

Pam,. 
Please put a hard copy of this communication record in the AR. 
Thanks 
BG 

Monday, October 15, 2001 152 PM 
ITo: Arnold, Pam 

-----0riainal Messaae----- " " 

Monday, October 15, 2001 1 :26 PM 
To : Gustafson, Barry; Floerke, Jim 

Arnold, Pam 
Subject: Re: Recycled concrete sources 

We're back on the track again. Thanks for your quick response. 

1'11 call Denise late tomorrow or early Wednesday to make sure they got the notification and to confirm that 
they don't have any problems with it. 

Barry -- a hard copy of your email with the list and Dave's response (below) should go into the post- 
decisional admin record file. Would you take care of? Thanks. 

Forwarded by Fred Gerdeman/doe/rffo on 1011 5/2001 01 :I 9 PM ........................... ...................... 

"David Kruchek" <David.Kruchek@state.co.us> on 10/15/2001 12:18:49 PM 

To : <Fred.Gerdeman@rf.doe.gov> 
cc: <Edd.Kray@rf.doe.govz, <denise.onyskiw@state.co.us> 

Subject: Re: Recycled concrete sources 

Thanks! Looks good to me. 

>>> <Fred.Gerdeman@rf.doe.gov> 10/15/01 11 : 13m > > >  
How's this? 
_ _ _ - - _ _ _ _ _ _ _ _ - _ _ - - _ - - -  Forwarded by Fred Gerdeman/doe/rffo on 
10/15/2001 
11.11 AM _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  

From: Barry Gustafson/RFFOl/USDOE@EXCHANGE on 10/15/2001 10 : 3 6  AM 

To : Fred Gerdeman/doe/rffo@RFFO 
cc : 

Subject: Recycled concrete sources 



Fred : 
Concrete to be recycled on the North Side Demolition project will be 
from 
the following structures: 
B373, Cooling tower basin 
B377, Air compressor building 
B378, Product water pump house 
D808, A&B Product water tanks containment and foundations 
SL-8, Cement Silo foundation 
D 2 2 5 ,  KOH tank and pump foundations 
D842, KOH tank and pump foundations 
D 2 2 2 ,  Nitric Acid tank and pump foundations 
Containment berms from KOH and Nitric Acid tanks and unloading 
st at ions 
Pipe bridge footings 
Miscellaneous concrete from manhole and catch basin modification and 
safety 
shower/eye wash station 

Please contact me if additional information is required. 

Barry Gustafson 
B371/374 D&D 
X3292 


